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DD: 06/01/2005

Purpose: The purpose of this Instruction Memorandum is to outline a process of coordination
with the Arizona Game and Fish Department (AGFD) as they undertake an effort to
upgrade/reconstruct many of the wildlife water collection devices (catchments) located on
Bureau of Land Management (BLM) administered lands.

Background: Since constructing the first catchments in the 1940s, hundreds have been built on
public lands. During this time, water development design, site selection, materials, and
construction methods have continued to evolve, resulting in an array of catchment types, some
functioning well, others not, but all contributing to a growing maintenance load. The AGFD is
committed to achieve a financially sustainable water development program based on sound
biological assessments, appropriate design, construction and material applications, and efficient
resource allocation. As existing catchments are upgraded the following objectives are
incorporated into the design:

e A long lifespan (40-50 years for storage and collection systems, 25 years for
drinking troughs).

e Standardized materials applied in accordance with manufacturers
recommendations.

e Year-round, acceptable water quality for wildlife use.

e Maximized passive design elements.

e No supplemental water hauling required, except in rare of exceptional
circumstances.

e Minimal visual impacts and blends in with the surrounding landscape.

o Construction details reflect efficiencies in both cost and time required.

e Minimal routine maintenance required.



e Accessible to and used by target species and excludes undesirable/feral species to
the greatest extent possible.
e Minimized risk of animal entrapment and mortality.

These standards will go a long way toward meeting BLM goals for resource management such
as; less wilderness intrusion, less visual contrast, less maintenance, and healthier wildlife.

A major bottleneck to getting catchments upgraded is the time it takes to get the NEPA
documentation completed. This is usually the BLM’s responsibility, although steps have been
taken recently by the AGFD to contract some of this work. A coordination meeting was held
with AGFD on January 7, 2005, with the purpose of laying out a process for prioritizing
catchment maintenance/reconstruction and placing it on a schedule for completion. An ongoing
(cyclic) schedule was developed which is described below.

Policy/Action: The following schedule will be used to coordinate and implement project
planning for cooperative wildlife water development or maintenance.

October - The AGFD holds an internal statewide wildlife water development coordination
meeting where they review and prioritize all wildlife water developments requiring construction
or reconstruction, with a cost in excess of $2000.

November - AGFD transmits a list to the BLM State Office of those wildlife water
developments on public lands, in priority order by Field Office, which they want to
maintain/reconstruct. Each project on the list would also contain a detailed account of what
needs to occur at the project site to assist BLM in determining how long it will take to get NEPA
documentation completed. The attached (Attachment 1) is a suggested list of information that
should be included. Between receipt of the list of proposed projects by the Field Office and the
February AGFD Regional/Field Office coordination meetings, an assessment, including site
visits and interdisciplinary review, is undertaken by the BLM to determine how long it will take
to have the proposed project(s) ready for implementation.

February - At the annual AGFD Regional/Field Office coordination meetings, the BLM and
AGFD review the list and feedback is given to AGFD regarding how long it will take BLM to
get the NEPA documentation ready for the highest priority projects. Based on this feedback,
decisions may be made to contract some NEPA work, drop projects from the list, rearrange
priorities, etc. This would result in a regional schedule, by year, of when the projects are likely
to be ready for implementation and who is responsible to complete the upfront work. At the
same meeting, the previous year’s list is reviewed to check for progress, identify projects ready
for implementation, remove projects completed and insert the newest proposed projects.

The updated yearly list will give each Field Office time to submit projects ready to be
implemented in the following fiscal year into the BLM budget system for cost share or other
funding, and to make allocations of staff time. Those projects planned for completion in the
following fiscal year (2 years out) can be inserted into the budget process during the out year
exercise to show our needs (what is now done at the theme stage).



June 1 — Field Offices are required to submit the finalized list to AZ932 using the format in the
attached timetable (Attachment 2). AZ932 will combine the lists into one statewide list and
submit it to the AGFD by June 15, 2005.

Time frame: This schedule will be repeated annually and is ongoing. Adherence to this
schedule will result in a more transparent process of setting of priorities, assigning responsibility
and developing schedules to get wildlife water catchment work accomplished.

Manual/Handbook Sections Affected: Manual Sections 6500 and 6700 are affected.

Contact: Additional information or inquiries regarding this policy can be obtained by
contacting Bill Grossi at 602-417-9241.
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2 Attachments:
I-Water Catchment Information Needed for BPS and NEPA (1 p)
2- Proposed Wildlife Water Projects and NEPA Timetable (1 p)



